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General 
 

Purpose of Guidelines 

These guidelines have been written to provide a procedural framework for the preparation of contract 

proposals, advertisement for bids, project letting, award, and construction revisions for Division Let 

contracts that will be administered in HiCAMS as well as emergency and maintenance purchase order 

contracts.   These guidelines should be viewed as “best practices” and not so rigid as to inhibit the 

autonomy of individual Highway Divisions on issues not dictated by law or policy.  However, consistency 

between Divisions is highly encouraged and these guidelines are designed to help meet that goal. 

 

Applicability 

In accordance with GS 136-28.1(b), transportation infrastructure construction, maintenance and repair 

contracts for which the value of the work to be performed is $5,000,000 or less are eligible to be let at 

the Division level.  Additionally, GS 136-28.10 allows State funded construction, maintenance and 

repair contracts for which the Engineer’s Estimate is estimated at $500,000 or less, and maintenance 

contracts of $500,000 or less per year, to be let as Small Business Enterprise (SBE) projects.   

 

Contract Development Resources  

NCDOT Standard Specification for Roads and Structures (current edition) 
NCDOT Roadway Standard Drawings (current edition) 
NCDOT Specifications Website 
Division Operations and Maintenance Provisions  

NCDOT Roadway Design Resources Website 
Network Drive: Automated Proposal Line Up Sheet 
Division Letting Administration User Guide 
SharePoint Assistance 
Project Delivery Network 
FHWA Core Curriculum Manual (October 2014) 
FHWA Stewardship and Oversight Agreement (to be linked once revision is posted) 

 

 

Pre-Bid Process 
 

Project Setup in SPECS Workorder Application and Trns*port PES/LAS 

The Contract number (DX#####) is assigned in the SPECS Workorder application using the TIP Number 

(if applicable) and WBS Element.   If the contract contains multiple WBS Elements, use the lowest 

numbered WBS Element in assigning the contract number.  (Numbers are considered lower than letters 

and should be evaluated from left to right.  For example, the following WBS Elements are in the correct 

order: 2018CPT.10.11.10601.1, 2018CPT.10.11.10601.2, 2018CPT.10.11.20601.1.  The maximum of 26 

https://connect.ncdot.gov/resources/Specifications/StandSpecLibrary/2018%20Standard%20Specifications%20for%20Roads%20and%20Structures.pdf
https://connect.ncdot.gov/resources/Specifications/Pages/default.aspx
https://connect.ncdot.gov/resources/Specifications/Pages/default.aspx
https://connect.ncdot.gov/resources/Specifications/Pages/Division.aspx
https://connect.ncdot.gov/projects/Roadway/Pages/Guidelines--Standards.aspx
file://///Dot/dfsroot01/CCCommon/Provisions/01a%20%20Automated%20Proposal%20Line%20Up%20Sheet
https://connect.ncdot.gov/resources/Specifications/DivOpsMaintResources/Division%20Letting%20Administration%20User%20Guide.pdf
https://connect.ncdot.gov/help/Pages/default.aspx
https://connect.ncdot.gov/projects/Project-Management/Pages/default.aspx
https://www.fhwa.dot.gov/programadmin/contracts/cacc.pdf
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WBS Elements can be entered for each contract number.  After a contract number is assigned, the 

project can be set up in Trns*port PES/LAS.  Detailed instructions for project setup and processing in 

the SPECS Workorder application and Trns*port PES/LAS can be found in the Division Letting 

Administration User Guide. 

 

Complete Plans, Specifications and Estimate (PS&E)    

For convenience, a schedule tool (Let Milestone Generator) has been developed for division projects 

indicating major milestones to get a project to let.   

 

Project plans are developed to graphically represent the work to be performed as accurately as 

possible.  The level of plan detail needed can vary significantly from project to project.  Care must be 

taken to provide enough detail to allow the bidders to accurately prepare their bids and to discourage 

claims during construction.  It is a good practice to consult with the Central/Division Project Manager 

and Division Construction personnel during plan development for input regarding constructability. 

 

Once plans are complete, identify pay items necessary to perform the required work and calculate 

quantities.  The Master Pay Item List should be used to determine the correct pay items to be included 

on the Itemized Proposal Sheets (Bid Sheet). Ensure that the list you are using reflects the current 

version of the Standard Specifications.  The NCDOT Resurfacing Estimate Program and the Stand Alone 

PES Worksheet (SAPW) are tools that can be used to generate the listing of pay items in a format that 

can easily be imported into Trns*port PES.  The NCDOT Resurfacing Estimate Program can be 

downloaded here and the Stand Alone PES Worksheet (SAPW) can be downloaded here.  (You will likely 

have to request assistance from the IT Helpdesk to install these.)   

 

Having established pay items, the proposal is generated to include a description of work, details of 

construction, method of measurement and basis of payment for all pay items. The coversheet with the 

description of work is generated from Trns*port and should include major work types (see Standard 

Specifications for Roads and Structures 108-2 (A) (1)) and match the coversheet from the plans.  The 

description of work can be revised by the Proposal Engineer for clarification or emphasis on specialty 

items.   

The purpose of the proposal is to clearly convey the Department’s expectation of bidders.  Doing so 

should produce the lowest possible bids and reduce the opportunity for claims during construction.  

Uniformity of proposals across the state, to the extent possible, will make it easier for bidders to 

understand the Department’s expectations and should help to keep bids as low as the current market 

will allow. 

 

Note: Make sure that you have the most recent liquidated damage (LD) rates in your proposal.  

 

https://connect.ncdot.gov/resources/Specifications/DivOpsMaintResources/Division%20Letting%20Administration%20User%20Guide.pdf
https://connect.ncdot.gov/resources/Specifications/DivOpsMaintResources/Division%20Letting%20Administration%20User%20Guide.pdf
https://connect.ncdot.gov/letting/Pages/Let-Milestone-Generator.aspx
https://connect.ncdot.gov/resources/Specifications/Contracts%20and%20Resources/2019%20Trns%20Port%20Pay%20Item%20List.pdf
https://inside.ncdot.gov/Business/technology/EAD%20Apps/Forms/AllItems.aspx?RootFolder=%2fBusiness%2ftechnology%2fEAD%20Apps%2fNC%20Resurfacing%20Estimate&FolderCTID=0x012000A1D5E583E8EF8E4CB4E8DA28EEBF8C69
https://connect.ncdot.gov/projects/Roadway/Lists/PEF%20%20SAPW%20Estimate%20Files/AllItems.aspx
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/New%20Liquidated%20Damage%20(LD)%20Rates%20(3-11-2021).pdf?csf=1&web=1&e=nvCghq
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Standard pay items reference a corresponding section of the Standard Specifications.  For those pay 

items, allow the Standard Specifications to speak for themselves and avoid duplication of language 

taken from the Standard Specifications in the proposal.  The Automated Proposal Line Up Sheet (APLUS) 

has been developed as a tool for proposal developers.  The use of APLUS facilitates proposal 

development by listing all available provisions in a convenient check-off format and by pulling from a 

central provision repository, thereby insuring that the most up to date version of each provision is used 

in the proposal.  APLUS can be downloaded from the following location: 

\\Dot\dfsroot01\CCCommon\Provisions\01a  Automated Proposal Line Up Sheet. To gain access to 

APLUS and obtain information regarding its use, contact the State Proposals and Specifications 

Engineer in the Contract Standards and Development Unit.   

 

For pay items that are not covered in the Standard Specifications, a Special Provision describing the 

work to be performed and how it will be measured and paid must be included in the proposal.  Unless 

the work to be done by the contractor is very specialized, it is very likely that a Special Provision 

already exists for the work. Special Provisions maintained centrally can be found at: 

https://connect.ncdot.gov/resources/Specifications/Pages/2018-Specifications-and-Special-

Provisions.aspx 

 

A number of Special Provisions have been written by various Highway Divisions and are posted on the 

Division Operations and Maintenance Provisions site.  Before using these, ensure that there is not a 

centrally maintained special provision that may meet your needs and provide consistency to the 

contractors.  If a new provision is written at the Division level, which should be rare, coordinate with 

the State Proposals and Specifications Engineer for review, regulation compliance, and approval by 

FHWA if it is to be used on a federal aid project. The State Proposals and Specifications Engineer will 

be the point of contact for the standard and special provisions questions and updates for the Divisions.  

New provisions should follow the guidance of the Provision Writers Guide. 

 

When pay items are added by a Special Provision or a Provision is included that modifies a section of 

the Standard Specifications, the corresponding pay items must reference “SP”, not a section of the 

Standard Specifications. 

 

There are also times that a generic item needs to be used if there is not a specific special provision or 

pay item that has been created.  These generic items may also be used if there is a standard 

specification section, but the pay item has fill in blanks.  For example: Thermoplastic Pavement Marking 

Lines, ___”, ___mils.  On the estimate, these blanks need to be filled in so a generic pay item referencing 

section 1205 of the spec book would be used.  The final line item in this example would be: 

4891000000-E, 1205, LF, Generic Pavement Marking Item: Thermoplastic Pavement Marking Lines; 4”, 

90 mils. 

 

file://///Dot/dfsroot01/CCCommon/Provisions/01a%20%20Automated%20Proposal%20Line%20Up%20Sheet
https://connect.ncdot.gov/resources/Specifications/Pages/2018-Specifications-and-Special-Provisions.aspx
https://connect.ncdot.gov/resources/Specifications/Pages/2018-Specifications-and-Special-Provisions.aspx
https://connect.ncdot.gov/resources/Specifications/Pages/Division.aspx
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Provision%20Writers%20Guide.pdf?csf=1&web=1&e=mzJ61d
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For Example: 

Y 4415000000-N 1115 EA FLASHING ARROW BOARD 

Y 4420000000-N 1120 EA PORTABLE CHANGEABLE MESSAGE 
SIGN 

Y 4422000000-N 1120 DAY PORTABLE CHANGEABLE MESSAGE 
SIGN (SHORT TERM) 

Y 4423000000-N SP EA WORK ZONE DIGITAL SPEED LIMIT 
SIGNS 

Y 4424000000-N SP EA WORK ZONE PRESENCE LIGHTING 

Y 4424500000-N SP EA TEMPORARY PORTABLE TRAFFIC 
SIGNAL SYSTEM 

Y 2474000000-N SP LS GENERIC DRAINAGE ITEM 

Y 2476000000-E SP GAL GENERIC DRAINAGE ITEM 

Y 2484000000-e SP LF GENERIC DRAINAGE ITEM 

Y 2486000000-E SP SF GENERIC DRAINAGE ITEM 

Y 3421000000-E 862 LF GENERIC GUARDRAIL ITEM 

Y 3436000000-N 862 EA GENERIC GUARDRAIL ITEM 

Y 4891000000-E 1205 LF GENERIC PAVEMENT MARKING ITEM 

 

Proposal Components (in proposal order) 

When creating a proposal that will eventually become the contract, it is important that the layout be 

consistent and include all the required documents.  Below is a list that also represents the proposal 

order to ensure a complete document.  Page numbers should be added to each section that is 

representative of the section; GT-xx for Geotech, ST-xx for structures, etc. 

• Proposal Cover 

• Table of Contents 

• Instructions to Bidders  

• General, Roadway Provisions (generated by APLUS. Ex SP01_G010A, SP01_R002A) 

• Standard Special Provisions (Z2, Z3, Z4, Wage Rates) 

• Unit Project Special Provisions (Ex Geotech, Structures, Traffic Control) 

• Permits  

• Forms (Execution of Bids, Signature Sheet)  

• Addendum Acknowledgement Form * 

• Itemized Proposal Summary Sheet (Bid Sheet) – generated in Trns*port 

*   These forms are not applicable to those projects that are done through BidEx.  These are only for 

paper bids (i.e. SBE and maintenance contracts) 
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Engineer’s Estimate (CONFIDENTIAL) 

Once pay items have been identified and consideration is given regarding how work will be performed, 

generate an Engineer’s Estimate for comparison with bids.  This final Engineer’s Estimate is different 

from the intermittent verified estimates developed at various stages in the project development phase 

which includes other budgetary items such as CEI.   The Engineer’s Estimate is a confidential document 

that must be carefully protected until a project is let and there is at least one responsive and 

responsible bidder (this will be explained later).  It is recommended the Engineer’s Estimate be kept by 

the Proposals Engineer with only the approver of the estimate sharing knowledge of the Engineer’s 

Estimate amount prior to letting.  Knowledge of the estimate contents may be needed by those setting 

the Goal(s) for the project.  

 

Most Engineer’s Estimates are developed within the respective Highway Division; however, the NCDOT 

Estimating Section of the Contract Standards and Development Unit is an excellent resource and can 

provide assistance upon request.   For Division STIP projects, reference the November 28, 2017 memo 

with an example from the State Estimating Engineer. Note that when an updated verified cost estimate 

is requested, the request memo should include reasons why the estimate has changed. (i.e. went from 

shoulder to curb and gutter, updated quantities, significant time lapse, etc.). For Engineer’s Estimates 

not completed by the Contract Standards and Development Unit, the estimate will be signed and dated 

by the preparer as well as the reviewer of the estimate.  A letter typically is included with estimates 

provided by the Contract Standards and Development Unit to document the preparer.  

 

Note that quantities and earlier preliminary estimates are permitted in the Preconstruction SharePoint 

site, but do not upload the Engineers Estimate due to its confidentiality.  
 

Small Business Enterprise Program   

Per NC General Statute 136-28.10, projects for which the Engineer’s Estimate is  $500,000 or less, and 

maintenance projects of $500,000 or less per year, may be candidates to be let under the Department’s 

Small Business Enterprise (SBE) Program.  The intent of the SBE program is to introduce small 

companies to the department and grow them to be competitive on non-SBE contracts.  As such, 

prequalification is not required for SBE contracts; however, SBE certification is required. 

 

Historically the SBE program has been limited to projects that were 100% state funded.  By a memo 

dated August 23, 2012, the Chief Engineer advised the Divisions that Federal funds can be used to 

administer SBE projects under the $500,000 threshold.  It should be noted however, that all Federal 

requirements apply to those SBE projects funded with Federal funds.     
 

Other factors to consider when deciding whether or not a project is a good candidate for the SBE 

program include the types of work involved and the relative number of certified SBE firms located 

within the Highway Division and surrounding Divisions who are capable of performing the work.  

Information regarding the availability of SBE contractors can be found in the 

https://ncconnect.sharepoint.com/sites/DOHPrelimEng/Shared%20Documents/Forms/AllItems.aspx?id=%2Fsites%2FDOHPrelimEng%2FShared%20Documents%2FDivision%20Let%20Guidance%20Memos%2FVerified%20Cost%20Estimate%20Handout%5FNov%2028%202017%2Epdf&parent=%2Fsites%2FDOHPrelimEng%2FShared%20Documents%2FDivision%20Let%20Guidance%20Memos
https://www.ncleg.gov/EnactedLegislation/Statutes/PDF/BySection/Chapter_136/GS_136-28.10.pdf
https://connect.ncdot.gov/business/SmallBusiness/Online-Cert-App-Portal/Pages/default.aspx
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Federally%20Funded%20-%20SBE(Gibson%20memo_August%202012).pdf?csf=1&web=1&e=CQ45de
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NCDOT Directory of Firms. 
 

When a project is advertised as an SBE project, no MBE/WBE/DBE goals are included since these 

contracts are race and gender neutral.  Per the General Statute, payment and performance bonds, 

including bid bonds, and contractor licensing may be waived.  The decision to waive these items is up 

to the Division Engineer or their designee.    Consideration to require a bond or license should be based 

on the scope of work and the perceived risk for the Department.  

 

Note: Typically, SBE contracts are bid via paper due to the cost of the Digital ID and permission to bid 

being cost prohibitive to most small businesses and is currently not recommended.  SBE contracts may 

be entered into HiCAMs if they are awarded to a prequalified firm. HiCAMS will not allow a firm that is 

not prequalified to be chosen for contractor or subcontractor.   Hand entry from paper to Trns*port is 

required for HiCAMs processing. 

 

Note that provision (SP01-G074) has been created for Division Let multi-year SBE maintenance 

contracts that states the following language: “This contract is a multi-year maintenance contract let 

pursuant to the Small Business Enterprise provisions of N.C. Gen. Stat. § 136-28.10 which provides that 

an award in a maintenance contract shall not exceed $500,000 per year.   This contract award is limited 

to $500,000 per year.  No payments in excess of this amount will be paid.” 

In addition, and not related to SBE, a provision (SP01-G075) has also been created for non-SBE Division 

Let multi-year maintenance contracts with the following language: This contract is a multi-year 

maintenance contract let pursuant to the provisions of N.C. Gen. Stat. § 136-28.1 which provides that 

an award in a maintenance contract shall not exceed $5,000,000 per year.   This contract award is 

limited to $5,000,000 per year.  No payments in excess of this amount will be paid. 

Depending on what type of contract is let, the appropriate provision must be included.  

Pre-Bid Conference 

For most projects, a pre-bid conference will not be necessary; however, some projects may be unique 

and warrant conducting a pre-bid conference.  If a pre-bid conference is warranted, it can either be 

mandatory or non-mandatory.  Some examples to consider for having a mandatory pre-bid conference 

include third party concerns, complex project with traffic control concerns, specialty work or 

emergency related. The purpose of the conference is to discuss the work to be performed and provide 

bidders the opportunity to ask questions.  Since Division projects typically have a three-week 

advertisement, pre-bid conferences are best held within a week of advertisement to allow at least 2 

weeks for any addendums to be issued that may have come from the meeting.  

 

To insure all bidders have the same information on which to base their bid, it is recommended that the 

pre-bid conference be a mandatory requirement of bidding.  For projects with a mandatory pre-bid 

conference, include Special Provision SPI 1-14 (Mandatory Pre-bid Conference) in the proposal and for 

https://www.ebs.nc.gov/VendorDirectory/default.html
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projects with a non-mandatory pre-bid conference, include Special Provision SPI 1-13 (Pre-bid 

Conference).  Notification of the pre-bid conference should also be included in the solicitation letter 

for the project.  Minutes or a recording, along with an attendance roster of the pre-bid conference 

should be distributed to all attendees and posted on the bidding webpage.  

 

MBE/WBE/DBE Goals  

All projects, except SBE projects, must contain a Combined MBE/WBE goal (State funded) or a 

Disadvantaged Business Enterprise (DBE) goal (Federally funded).   Goals should be set based on the 

types of work involved that is typically subcontracted out,  the relative number of certified and 

prequalified MBE/WBE/DBE contractors within a reasonable proximity to the project who have the 

ability to perform the required work, and the value of the project. Goal Setting Guidance. Potential 

MBEs/WBEs/DBEs can be identified using the NCDOT Directory of Firms. The generated DBE Interest 

report in Trns*port should be used to aid in identifying potential items of work for MBE/WBE/DBE 

contractors.  If relatively few MBE/WBE/DBE contractors are located within a reasonable proximity, or 

if the project is very specialized, the goal can be set at 0%.  According to the August 10, 2020 memo, 

each Division is required to have a Goal Setting Committee composed of the Division Construction 

Engineer (chair), Division Project Team Lead, Division Maintenance Engineer, Division Project 

Development Engineer and an Office of Civil Rights Representative.   If help is needed in setting project 

goals, contact the State Contractor Utilization Engineer in the Office of Civil Rights.   

 

Payment and Performance Bonds  

By authority of NCGS 44A-26, payment and performance bonds are required on contracts let by the 

Department of Transportation for which the contract amount exceeds $500,000.  Beyond statutory 

requirements, Department policy, as defined by memo dated June 1, 2016 from the Chief Engineer, is 

to require bonds on all projects where the engineer’s estimate is $450,000 or greater, and on bridge 

replacement and major bridge rehabilitation projects for which the engineer’s estimate exceeds 

$300,000. 

Payment and performance bonds are also required on projects that include provisions such as “Twelve 

Month Guarantee” (SP1G145) or “Asphalt Surface Treatment” (SP06 R054).  These provisions state that 

the payment and performance bonds are the means available to the Department to enforce the 

applicable guarantee/warranty requirements included in them.  Based on the scope of work and the 

perceived risk for the Department, bonds may be required on any project, regardless of the contract 

amount or the provisions included.  Payment and performance bonds may be waived on SBE projects 

(See Small Business Enterprise Program section of this document).  Payment and performance bonds 

shall meet the requirements of Article 103-7 of the Standard Specifications.  Click here for NCDOT 

Payment and Performance Bond forms. 

 

https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Pre-bid%20MEETING%20SIGN%20IN%20template.doc?d=w9f48ae85912a45f6a8071e22c6063896&csf=1&web=1&e=aLILgz
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Goal%20Setting%20Guidance.pdf?csf=1&web=1&e=KJ9YcJ
https://www.ebs.nc.gov/VendorDirectory/default.html
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/08-10-2020%20Memo%20to%20DEs_Contract%20Goal%20Compliance%20Committees%20-%20Division%20Lettings.pdf?csf=1&web=1&e=1XuIoo
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Bonding%20Requirements%20for%20Division%20Let%20Projects%206-1-16.pdf?csf=1&web=1&e=JDTba5
https://connect.ncdot.gov/letting/Pages/Central-Letting-Forms.aspx
https://connect.ncdot.gov/letting/Pages/Central-Letting-Forms.aspx
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Bid Bond/Bid Deposit 

A bid bond or bid deposit shall be required on any project for which payment and performance bonds 

are required and shall comply with Section 102-10 of the Standard Specifications.   Click here for NCDOT 

Bid Bond forms.  Bid bonds and bid deposits must be retained until the low bidder provides payment 

and performance bonds.  At that time, bid bonds should be destroyed and bid deposits should be 

returned.  This applies to all bidders, including the low bidder. 

 

Submittal of a bid deposit is rare when bids are received electronically; however, if submitted the bid 

deposit shall be a certified check or a cashier’s check and be in accordance with Article 102-10 of the 

Standard Specifications.  The bid deposit shall be received prior to 5:00 PM on the day prior to the bid 

opening.  If the bid is Central Let (Raleigh Let), the bid deposit is to be delivered to the State Contract 

Officer.  If the bid is Division Let, the bid deposit must be delivered to the Division Contract Officer.  

 

Davis-Bacon and Related Act Provisions on Federally Funded Projects 

Provisions Z-86 through Z-91 contain the Federal minimum wage rates by classification for Highway 

Construction projects.  Choose the applicable provision(s) based on the county(ies) covered by a 

particular project. Note that even though Davis Bacon mentions “Highway Construction projects”, 

there are other projects (i.e. landscape planting contracts) that should include the wage rate provisions 

as well.  Therefore, if the scope of work is not consistent with Highway Construction, contact the 

NCDOT Construction Unit for any assistance. 

 

In accordance with FHWA document 1273, roadways functionally classified as local roads or rural minor 

collectors (generally Federal-aid Secondary routes) are excluded from this requirement with the 

exception of TAP (Transportation Alternatives Program) funded projects.   However, the Department 

has the right to require Davis Bacon and Related Act Provisions on all projects to meet or exceed federal 

requirements.   

 

For on-call contract extensions, the wage rates should be updated as needed in each annual renewal 

to reflect the current rates.  While the special provisions for wage rates are typically updated in a timely 

fashion, it should be noted that an amendment for a general wage rate determination be incorporated 

if notification of the change is published in the Federal Register 10 days or more prior to the opening 

of bids.  For any questions on this, notify the State Proposals and Specifications Engineer with the 

Contract Standards and Development Unit.  

 

PS&E Package Approval 

In addition to the plans, specifications and estimate as noted above, a complete PS&E package also 

consists of Right of Way, Utilities, and Railroad certifications. The certifications are assurance that all 

right-of-way (ROW) clearances, and utility and railroad work has been completed, or that 

arrangements for proper coordination during construction are included in the bid proposal.  It is also 

https://connect.ncdot.gov/resources/Specifications/DivOpsMaintResources/BidBond.pdf
https://connect.ncdot.gov/resources/Specifications/DivOpsMaintResources/BidBond.pdf
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assurance that the relocations of any impacted individuals and/or families have been completed.  The 

certifications should be complete when submitting the PS&E package per the January 25, 2021 Memo 

from the Chief Engineer. The certification documents shall be emailed to the Division of Planning and 

Programming – Project Management at FundingHelp@ncdot.gov four weeks prior to advertisement of 

Raleigh let projects.  The certification documents, completed PS&E Checklist, and line-item estimate 

shall be attached to the AFRA construction funding request for Division Let (DPOC) projects.  For 

additional information on funding of STIP projects through the phases of a project see Funding 

Checklist for STIP Projects.  

The Division PS&E Checklist should be completed and approved via a signature by the Division Contract 

Officer to verify that all the state and federal requirements and documents have been met and are 

complete. To ensure proper documentation, the certifications shall be stored on the project’s 

Preconstruction SharePoint site. The Right of Way Certification shall be stored as a Key Document in 

the Right of Way Library. The Utility Certification (Centrally Managed and Division Managed) shall be 

stored as a Key Document in the Utilities Library. The Railroad Certification shall be stored as a Key 

Document in the Rail Library.  The PS&E Checklist is to be stored in the Project Management folder. 

Note: No project is to be advertised or construction funding authorization requested, until the PS&E 

package is approved. Authority to approve the PS&E package has been granted to the Department via 

the FHWA/NCDOT Stewardship and Oversight Agreement.  

 

Construction Authorization/Funding 

Prior to requesting construction authorization, the documents on the PS&E Checklist, including PS&E 

approval, shall be submitted to the Division of Planning and Programming, Project Management as 

stated above. A funding request should be submitted no sooner than three months prior to the 

scheduled let date (two months is optimal), or a schedule change will be needed. A schedule change is 

required to place a project on the 12MLL or to remove it from the list. 

 

Depending on the size and scope, projects can be funded from a variety of state and federal sources.  

Prior to advertising for bids, ensure that the project funding has been authorized and approved.  

Specifically, unique WBS number assigned to a project must be funded, authorized, and released prior 

to advertising by the Division of Planning and Program Management Project Management Unit.  

Approval that the project WBS number has been authorized and released for charges is indicated by 

the WBS “System Status” REL and “User Status” R100 in SAP (transactions CJ13 or CJ20N). These are 

two separate manual actions, but both are required.   

 

Note on the Division PS&E Checklist that funds are authorized and released for the project, including 

the date. For projects funded in whole or in part with Federal funds, advertising prior to authorization 

by FHWA will make the project ineligible for Federal participation.  If funds are not authorized contact 

your Project Manager. 

https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/1-25-21_Certifications_Required_for_STIP_Projects.pdf?csf=1&web=1&e=8yZWsJ
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/1-25-21_Certifications_Required_for_STIP_Projects.pdf?csf=1&web=1&e=8yZWsJ
mailto:FundingHelp@ncdot.gov
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Funding%20Checklist%20for%20PE,%20ROW,%20Construction.docx?d=wa2283560bdf140278a8103cd70cf427c&csf=1&web=1&e=ygSfIM
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Funding%20Checklist%20for%20PE,%20ROW,%20Construction.docx?d=wa2283560bdf140278a8103cd70cf427c&csf=1&web=1&e=ygSfIM
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Division%20PSE%20Checklist.docx?d=w81b9d96f10d24e1d834f376380d1edbd&csf=1&web=1&e=KUkFbY
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/ROW%20Field%20Certification%20Form.docx?d=wb5bc519d1a2c4579b9e3cad79a528184&csf=1&web=1&e=DRiyZ6
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Utility%20Certification-%20Centrally%20Managed%20Projects.doc?d=wd4eecbd30dd745c2a51281318bbc3c64&csf=1&web=1&e=YHWSRN
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Utility%20Certification-%20Division%20Managed%20Projects.doc?d=w98d37d03b8bb49afae5773fd3f101f9a&csf=1&web=1&e=cFznA2
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Railroad%20Certification%20Form.doc?d=w3288b37e1bfd4d86930b2d20918821c4&csf=1&web=1&e=KdF8ee
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Advertisement & Solicitation 
 

When the PS&E Checklist is signed, and the project data has been entered in Trns*port PES/LAS, the 

project is now ready for advertisement.   

 

Identifying Potential Bidders 

Potential bidders can be identified using the NCDOT Directory of Transportation Firms.  To be eligible 

to bid on Division Let, non-SBE projects, bidders must be prequalified as a “Bidder” or “PO Prime 

Contractor” as noted in the Directory.  Only certified SBE firms are eligible to bid on projects advertised 

as SBE projects.  Although some certified SBE firms are prequalified, prequalification is not required to 

bid on an SBE project.   Note:  If bidders must be prequalified in specific NCDOT Work Codes to bid on 

a particular project, the required NCDOT Work Codes must be listed in the Invitation to Bid and 

prominently displayed on the Proposal Cover.  Here is an example of an Invitation to Bid (electronic) 

and an Invitation to Bid (paper). 

 

As of January 1, 2018, all Division non-maintenance, non-SBE projects will be bid electronically through 

Bid Express that will require the bidder to have a Division Digital ID.  Note that even if the contractor 

has a Central Let Digital ID, they will need a separate one to bid on Division Let projects.  Only one 

Digital ID is needed statewide for Division let projects.  

 

Advertisement 

The Bidding & Letting section of the Connect NCDOT website is the central repository for project letting 

information including updated information for letting, newly advertised projects, addendums and bid 

results.  All bid documents should be posted on the appropriate section of this site reserved for each 

Highway Division. Newspaper advertisement is not required for Division Let Projects.  (Note:  

Individuals posting documents to the Connect NCDOT site will need to request access to the site as a 

Content Contributor.)  

 

Divisions advertise projects on Connect using the Notice to Prospective Bidder, which contains the 

contract identification number and description of the project to be let, general summary of the items 

and approximate quantities of work to be performed (contract proposal), the time and place for the 

public opening and reading of the bids, and information concerning the availability of the bid 

documents. A flow chart labelled Advertisement Day Stage Site Process has been created for ease in 

how to upload a project for advertisement.      

 

https://www.ebs.nc.gov/VendorDirectory/default.html
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Invitation%20to%20Bid%20(Electronic).pdf?csf=1&web=1&e=DOooJc
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Invitation%20to%20Bid%20(Paper).pdf?csf=1&web=1&e=VDLKtj
https://connect.ncdot.gov/letting/Pages/default.aspx
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/ADVERTMENT%20DAY%20STAGE%20SITE%20PROCESS.pdf?csf=1&web=1&e=kVBUTb
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Federally funded projects must be advertised for a minimum of three weeks prior to the bid opening 

date in accordance with Federal legislation (23 CFR 635.112); however, with FHWA’s approval, 

exceptions are permitted when circumstances warrant.     

 

Per the May 13, 2016 memo from the Chief Engineer, the advertisement period for division let 

contracts should allow at least three weeks unless there is an emergency situation.  This includes 

projects with a zero DBE/MBE/WBE goal.  As with federal contracts, if circumstances warrant a 

shortened advertisement period (i.e. emergency, public safety), the Chief Engineer will provide the 

approval of the exception.   

 

(For assistance in storm event processes, see Emergency Flow Chart)  

 

The following documents/items are required to post on the Connect NCDOT website for 

Advertisement: 

• Invitation to Bid 

• Proposal (with permits) 

• Plans (if applicable) 

• Subsurface Information (for information only, if available) 

• Addendums (as necessary during advertisement period) 

• Pre-Bid Conference Minutes or recording (if applicable) 

• Plan Holders List 

 

Designated NCDOT Point of Contact 

One person should be designated as the point of contact during advertisement period.  All questions 

and concerns should be directed to this person for consistency in the dissemination of information.  

This person is not expected to know all the answers but is responsible to discuss issues with appropriate 

individuals within the Department to determine answers or develop solutions.  If clarification is 

provided to one bidder that could affect bidding, this person is responsible to promptly provide the 

same information to all bidders.  If warranted, this may include the issuance of an addendum.   

 

Plan Holders List 

The purpose of the Plan Holders List is to enable Division personnel to promptly notify the bidders of 

contract updates via an addendum and provide potential subcontractors a list of prime contractors 

interested in bidding the contract. 

 

For Division let projects, there is currently no mechanism built into the Connect NCDOT system to 

capture plan holder information.  However, a workaround has been created through Bid Express.  See 

Creating a Potential Bidders List Via Bid Express for steps to create the list.   

 

https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Electronic%20Bidding%20-%20Division%20Let%20Projects%20Policy%20Memo%205-13-16.pdf?csf=1&web=1&e=Sylr8o
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Emergency%20Flow%20Chart.pdf?csf=1&web=1&e=yppnvg
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/CREATING%20A%20POTENTIAL%20BIDDERS%20LIST%20VIA%20BID%20EXPRESS.pdf?csf=1&web=1&e=utHb7K
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For non-HiCAMS projects, some Divisions require bidders to respond by email notifying the Division of 

their intention to bid so a plan holder’s list can be developed; however, notification is not required to 

bid on a project. Other ways of notification may be appropriate as long as a system is identified and 

documented.  

 

The subsequent plan holders list developed should be posted on the Connect NCDOT site with other 

project documents.   

 

Addendums 

There are times during the advertisement period when an error or omission in the bid documents is 

discovered or when new information is presented. All bidders must bid the project on the same basis 

so that no particular advantage or disadvantage accrues to any potential bidder. The mechanism to 

incorporate changes into the bid documents during the advertisement period is an addendum.  An 

addendum issued during advertisement could have a profound impact on bid prices, and the basis for 

bid comparisons, therefore, all prospective bidders must become aware of the addendum as 

expeditiously as possible.  A common practice is to apply the same minimum time frame criteria for all 

addendums as has been established by the “10-day rule” for USDOL wage rate decisions.  Under the 

10-day rule, all addendums must be issued 10 or more calendar days prior to bid opening.  If there are 

any concerns, contact the Contract Standards and Development Office for assistance.  

   

Addendums should be sent to known bidders in a manner by which receipt can be verified (certified 

mail/return receipt, email with read confirmation, etc.).  Since all bidders may not be known, 

addendums should also be posted at the same location as other information for the project on the 

Connect NCDOT website.  For projects that are electronically bid, BidEx informs the bidder there is an 

addendum prior to entering their bid. An EBS addendum file must be provided to bidders and applied 

by them prior to entering their bid.  For non-electronic submittal projects, bidders must also 

acknowledge receipt of addendums on the form provided in the proposal.  The bidder has the 

responsibility of checking the Connect NCDOT website for any addendums prior to submitting a bid for 

a project.   
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Letting, Award and Execution 
 

Letting, award and execution must be accomplished in accordance with Section 103 of the Standard 

Specifications.  Become familiar with Section 103 as it addresses many aspects of the award & 

execution process.  

 

A Bid Checklist has been included in this document as a reference for the Bidder in preparing their bid.  

This can be sent to new bidders to ensure that all requirements have been met.  

 

Letting Preparation 

The Design Team, firm or in-house, will upload final plans and pay items to the project Pre-Construction 

Connect site.   The plans should follow standard practices and procedures as outlined on Connect.  

Likewise, pay items should be uploaded utilizing the PIQ tool.  The Proposals Engineer should lock all 

libraries approximately six weeks prior to letting to ensure there are no changes during plan checking 

and finalization.   

 

Division Letting Dates 

Each Division has been assigned designated letting dates. (see December 2, 2011 Chief Engineer memo 

and Division Letting Map).  Divisions may have special lettings on other days if necessary, but this 

should be the exception not the rule.  Per the May 13, 2016 Memo from the Chief Engineer, all Divisions 

are to schedule bid openings at 2:00 pm.  If there is a special letting that has been approved, Contract 

Standards and Development personnel should be notified of the letting via a calendar invitation to 

dot.letting.schedule@ncdot.gov.  

 

Bid Opening Guidelines 

For clarity, the following has been broken down into those projects that go through Bid Express and 

those that are done via paper bids.  To ensure that all requirements and procedures have been met, 

document via the Award Task List. 

All bidders shall submit the Non-Collusion, Debarment and Gift Ban Certification with their bid package.  

Failure to sign this form constitutes rejection of the bid and their bid should not be read or entered 

into the bid results. 

 

Bid Express Projects:  

• Have another NCDOT employee present as a witness. 

• It is suggested that everyone present (NCDOT and contractors) sign the Bid Opening Roster 

documenting attendance in case there are any questions after the bid opening. At least two 

Division employees are to be present at the bid opening.   

https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/!!Bid%20Checklist.pdf?csf=1&web=1&e=LnkPWZ
https://connect.ncdot.gov/site/preconstruction/Pages/Preconstruction-Help.aspx
https://connect.ncdot.gov/site/preconstruction/Lists/Precon%20Announcements/DispForm.aspx?ID=112&Source=https%3A%2F%2Fconnect%2Encdot%2Egov%2Fsite%2Fpreconstruction%2FPages%2FDefault%2Easpx&ContentTypeId=0x010400D9A3C86BF3600C48811F23F02B43D8F3
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Division%20Let%20Dates_Gibson_2-02-11.pdf?csf=1&web=1&e=ihVSeQ
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Division%20Let%20Dates_Gibson_2-02-11.pdf?csf=1&web=1&e=ihVSeQ
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Electronic%20Bidding%20-%20Division%20Let%20Projects%20Policy%20Memo%205-13-16.pdf?csf=1&web=1&e=syPGXr
mailto:dot.letting.schedule@ncdot.gov
https://ncconnect.sharepoint.com/:x:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Award%20Task%20List.xlsx?d=w0d6780c93bb64280be3cc88d968435b7&csf=1&web=1&e=JSnsj9
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Bid%20Opening%20Roster.doc?d=w99534ebdd09d4c8a9b8ea9c5161a8b0f&csf=1&web=1&e=MBtYc6
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• Open and review all bids publicly for bid responsiveness and determination of a responsible 

bidder. Note: if a Pre-Bid Conference was required and a prime submitted a bid that was not on the Pre-

Bid Roster, they are not responsive.   

• Read Engineer’s Estimate aloud if there is at least one responsive bid.  This should be done even 

if the bids are high.  Do not read the Engineer’s Estimate if bids are non-responsive.  

• Responsive bids by responsible bidders are to be read aloud by the bidder’s name and total bid 

amount. For any bid that is not read, the bidder must be identified and provided the reason for 

not reading the bid. Reasons for not reading a bid include the bid itself being non-responsive, 

or the bidder is determined to be not responsible. A responsive bid is a bid that meets all the 

requirements of the advertisement and proposal; while a responsible bidder is a bidder who 

has the financial means, and is physically organized and equipped to undertake and complete 

the contract. A bidder may be considered not responsible due to unsatisfactory past 

performance, failure to meet qualification requirements, or because of State or Federal 

suspension/debarment action.  

• If required, each bid shall be accompanied by the required bid bond or bid deposit.  

• Download and post Item C report including the Engineer’s Estimate.  Per the May 13, 2016 

Memo from the Chief Engineer, the bids and the engineer’s estimate must be posted within 48 

hours of bid opening.   Bid tabs, although not specifically mentioned in the memo, should also 

be posted in a timely manner. 

• Do not allow outside parties or competing bidders to review or make copies of any bid forms.  

In accordance with GS 136-28.5(c), “bids and documents submitted in response to an 

advertisement or request for proposal under this Chapter shall not be public record until the 

Department issues a decision to award or not to award the contract.” 

• Under GS 136, only one responsive bid from a responsible bidder is required to award a 

contract. 

• Follow Section 102 of the Standard Specifications for Roads and Structures for rejection and 

readvertisement. 

 
Paper: 

• Check US mail, courier mail, etc. just prior to bid opening to see if any last-minute bids  

have been received.   

• After receipt, bids must remain in the possession of an NCDOT employee, in a secure location 

and unopened until the designated bid opening date and time.   

• Begin the bid opening promptly at the scheduled time and do not accept additional bids once 

the letting has begun – NO EXCEPTIONS.  Bids arriving late must be returned, UNOPENED.   

• Have another NCDOT employee present as a witness. 

• It is suggested that everyone present (NCDOT and contractors) sign the Bid Opening Roster 

documenting attendance in case there are any questions after the bid opening.  

https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Electronic%20Bidding%20-%20Division%20Let%20Projects%20Policy%20Memo%205-13-16.pdf?csf=1&web=1&e=8kWydQ
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Electronic%20Bidding%20-%20Division%20Let%20Projects%20Policy%20Memo%205-13-16.pdf?csf=1&web=1&e=8kWydQ
https://connect.ncdot.gov/resources/Specifications/StandSpecLibrary/2018%20Standard%20Specifications%20for%20Roads%20and%20Structures.pdf
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Bid%20Opening%20Roster.doc?d=w99534ebdd09d4c8a9b8ea9c5161a8b0f&csf=1&web=1&e=MBtYc6
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• Bids must be submitted along with the complete proposal.  If plans, permits, subsurface 

information, etc. have been provided as separate documents, these do not have to be returned 

with the bid. 

• Open and review all bids publicly for bid responsiveness and determination of a responsible 

bidder. If an Addendum was posted, ensure that it is included with the bid package and all appropriate 

pages are signed. Note: if a Pre-Bid Conference was required and a prime submitted a bid that was not 

on the Pre-Bid Roster, they are not responsive.   

• Read Engineer’s Estimate aloud if there is at least one responsive bid.  This should be done even 

if the bids are high.  Do not read the Engineer’s Estimate if bids are non-responsive.  

• Responsive bids by responsible bidders are to be read aloud by the bidder’s name and total bid 

amount. For any bid that is not read, the bidder must be identified and provided the reason for 

not reading the bid. Reasons for not reading a bid include the bid itself being non-responsive 

(or irregular), or the bidder is determined to be not responsible. A responsive bid is a bid that 

meets all the requirements of the advertisement and proposal; while a responsible bidder is a 

bidder who has the financial means, and is physically organized and equipped to undertake and 

complete the contract.  A bidder may be considered not responsible due to unsatisfactory past 

performance, failure to meet qualification requirements, or because of State or Federal 

suspension/debarment action.  

• Record all bidders and bids on the Bid Summary Sheet as bids are opened.  Ensure that the 

project bids do not exceed the General Statute amount (currently $5 million) as projects cannot 

be awarded at the Division level if the bid amount exceeds the statute amount.  

• Division employees sign the Bid Summary sheet. Post Bid Summary or Item C Sheet on the 

Connect NCDOT site.  Per the May 13, 2016 Memo from the Chief Engineer, the bids and the 

engineer’s estimate must be posted within 48 hours of bid opening.    

• Do not allow outside parties or competing bidders to review or make copies of any bid forms.  

In accordance with GS 136-28.5(c), “bids and documents submitted in response to an 

advertisement or request for proposal under this Chapter shall not be public record until the 

Department issues a decision to award or not to award the contract.” 

• Under GS 136, when publicly advertised, only one responsive bid from a responsible bidder is 

required to award a contract. 

• Follow Section 102 of the Standard Specifications for Roads and Structures for rejection and 

readvertisement. 

 

If readvertisement is recommended (i.e. all bids were too high) the project must be fully advertised at 

the required length of time as for a new advertisement (i.e. 3 weeks).  Exceptions can only be made via 

the Chief Engineer’s Office for State Funded projects or FHWA for federal projects.   

 

For each let, the Division shall keep a record of all bids submitted should the information be subject to 

a public records request.  

https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Bid%20Summary%20Sheet.docx?d=wfa2bf6a042084e42a5c42005af54ed5a&csf=1&web=1&e=1jNayf
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Electronic%20Bidding%20-%20Division%20Let%20Projects%20Policy%20Memo%205-13-16.pdf?csf=1&web=1&e=8kWydQ
https://connect.ncdot.gov/resources/Specifications/StandSpecLibrary/2018%20Standard%20Specifications%20for%20Roads%20and%20Structures.pdf
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For traditional paper bids, the following must be completed and returned along with the entire 

proposal document: 

• Proposal Item Sheet(s) 

• Execution of Bid (correct form reflecting bidder’s business organization) 

• MBE/WBE/DBE Listing (No entry required for projects with zero goals.  For projects with 

non-zero goals, form must be completed even if the only entry is ZERO or NONE.)   

• Bid bond or bid deposit (if required) 

• Addendum Acknowledgement form (if applicable) 

 

Prequalification of Bidders 

Per the Standard Specifications Section 102-13, a bidder must be prequalified in order for the bid to be 

accepted.  While typically the work codes that the prime is prequalified in does not come into play, it 

should still be considered.  For example, a bridge job may have a low bidder that is not prequalified to 

do bridge work.  The question should then be asked how the prime is going to meet the required 35% 

of the work to be done with his own forces (minus specialty items) per Article 108-6 of the Standard 

Specifications.  

 

Subcontractors do not have to be prequalified at the time of bid but must be prequalified prior to 

beginning work on the project.  This also applies to any subcontractors which may be counted toward 

a project goal.  

 

Prequalification of a prime can be found via the Directory of Firms.  Click on Prequalified Bidders, PO 

Prime Contractors, & Subcontractors.  Type in the name of the firm and the Prequalification Status Box 

will show if they are either a “Bidder” or a “PO Prime”.  Either designation will show that the firm is 

prequalified for Division Let projects.   

 

 

  

https://www.ebs.nc.gov/VendorDirectory/default.html
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Example: 

 
Note that in this same search you can see if they are DBE, WBE, MBE or SBE certified.  

 

Contractor Licensing 

All bidders on non-SBE projects must comply with Chapter 87 of the NC General Statutes which 

regulates the practice of General Contracting in North Carolina.  At the time of bidding, bidders must 

be licensed by the North Carolina Licensing Board for General Contractors when bidding on a project 

that contains no Federal funding for which the bid is $30,000 or more (except for certain specialty work 

as determined by the Licensing Board and in accordance with GS 136-28.14.  See the recommended 

exclusions and the July 10, 2006 Requirements for Traffic Signal, ITS and /or Related Contracts).   

 

For projects that contain Federal funding, bidders must be licensed by the Licensing Board within 60 

calendar days following bid opening.  Additional requirements as set forth by Article 2 and Article 4 of 

Chapter 87 of the NC General Statutes apply to projects that include HVAC, plumbing and electrical 

work. 

 

Bidders must be in good standing and maintain licensing requirements by ANY other Licensing Board 

per that Board’s regulations. 

 

Bid Information and Verification 

Upon completion of the Bidding and Letting processes, all documentation should be uploaded to the 

Project Management folder within the project’s Preconstruction SharePoint site. 

  

https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Exclusions%20for%20GC%20Licensing%20List.pdf?csf=1&web=1&e=FE5TV9
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Exclusions%20for%20GC%20Licensing%20List.pdf?csf=1&web=1&e=FE5TV9
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Contractor%20Licensing%20-%20Signal,%20ITS,%20etc.pdf?csf=1&web=1&e=iX6WNj
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The following links are provided to aid in the bid review process: 

NCDOT Directory of Firms - Verify Prequalification & Certifications 

NC Licensing Board for General Contractors – Verify Contractor Licensing 

NCDOA Division of Purchase and Contract - Listing of State Debarred Vendors   

NC Department of Insurance - License Status Query – Verify Status of Insurance and Surety Providers 

NC Secretary of State - Corporations - Search Page – Verify Status of Corporations, LLC’s & LLP’s 

 

Bid Irregularities 

Apparent clerical errors and omissions in the unit bid price and amount bid for bid items should be 

handled in accordance with Section 103-2 of the Standard Specifications.  For all other irregularities, 

consult with the State Contract Officer and if needed, Special Deputy Attorney General for 

Transportation to determine if the irregularities can be waived. 

 

MBE/WBE/DBE Compliance  

Verify that the subcontractors shown on the MBE/WBE/DBE Listing form or uploaded in BidEx are 

certified at the time bids are opened. This can be done by consulting the  Directory of Firms.  If the 

proposed firm(s) is not certified at the time of bid, they cannot count toward meeting the advertised 

goal.   Since the Directory of Firms, where the certification designation is housed, is updated real time, 

it may not reflect what was in the provided DBENC.bin.  To minimize errors, generate a new 

DBE/MBE/WBE listing for each letting and do not use old downloads.   

 

If the low bidder does not meet advertised DBE or combined MBE/WBE goal, they must either use 

banked credits (for state-funded projects only) or submit documentation of a Good Faith Effort in 

accordance with the special provisions in the proposal.  It is required that the division records when 

the GFE documents are received and if in compliance with the special provisions.  

 

Banking of MBE/WBE Credit 

All state funded contracts shall be eligible for a “banking” credit on the MBE and/or WBE goal.  This will 

allow the contractor to use the excess WBE and/or MBE credits from one project to make up 

deficiencies on future contract awards.   The “Banking MBE/WBE Credit” explanation is included in the 

Minority and Women Businesses special provision for state projects (SP01-G067).  

 

If the committed WBE / MBE participation submitted by Letter of Intent exceeds the algebraic sum of 

the MBE or WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 

future use by the bidder. Separate accounts will be maintained for MBE and WBE participation and 

these may accumulate for a period not to exceed 24 months.  

https://www.ebs.nc.gov/VendorDirectory/default.html
https://www.nclbgc.org/
http://www.doa.state.nc.us/PandC/actions.aspx
https://www.ncdoi.gov/
https://www.sosnc.gov/online_services/search/by_title/_Business_Registration
https://www.ebs.nc.gov/VendorDirectory/default.html
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Letter%20of%20Intent%20to%20Perform%20as%20Subcontractor.doc?d=w805be01c15e745f7994bc27bd19c2c0e&csf=1&web=1&e=Brzh2b
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When an apparent low bidder fails to submit sufficient participation by MBE and/or WBE firms to meet 

the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to 

withdraw funds to meet the MBE / WBE goal as long as there are adequate funds available in the 

bidder’s MBE / WBE bank account.   

Within 24 hours of award, Divisions should submit the Banking Spreadsheet to the Contractor 

Utilization Section of the Office of Civil Rights at DBE@ncdot.gov.  See the How to Use the Division 

Banking Worksheet job aid for assistance in filling out the spreadsheet.  

The Contractor Utilization Section will act as the bank and track each contractor’s MBE / WBE amounts 

on a statewide basis.  Any deposits and withdrawals will be approved by the Contractor Utilization 

Section in the master tracking system.   

It is the Contractor’s responsibility to request use of banking for a failure to meet contract goals.  The 

contractor can confirm their balance with the Contractor Utilization Section leading up to the bid 

opening.  The Division will follow goal compliance procedures as detailed in the Division Let Contract 

Guidance unless the Contractor advises that they would like to use MBE / WBE Banking.  This request 

can be made at the same time they would typically submit the letter of intent.  The Division should 

correspond with the Contractor Utilization Section to verify that adequate funds are available for the 

amount needed to meet the advertised goal or a correspondence is provided to the division by the 

Contractor Utilization Section on the contractor’s behalf.  A response should be documented via email 

or letter for audit purposes.  Upon verification of banking, the Contractor Utilization Section should 

withdraw the MBE / WBE funds and update the master tracking system.   

After award of all contracts, the Division should submit the completed Division Banking Spreadsheet 

with the following fields completed: 

• Prime Awarded Amount – the value of the awarded contract.  

• Date Verified Withdrawal of Funds – Date in which withdrawal of funds is confirmed 

The Contractor Utilization and Certification Section will verify that all deposits and withdrawals have 

been performed and updated in the master tracking system.   

Bid Processing 

Complete entry of bids into Trns*port LAS system.  (see Letting Administration User Guide).  Once data 

entry is complete, Bid Tabulation can be generated. 

 

Bid Review and Good Faith Effort Review Committees  

Each Division should have a Bid Review Committee consisting of at least three NCDOT employees as 

determined by the Division Engineer. Each division is also required to have a Good Faith Committee as 

outlined in the August 10, 2020 memo from the Chief Engineer. The same individuals may comprise 

both committees; however, the OCR Representative is not required on the Bid Review Committee.   

https://ncconnect.sharepoint.com/:x:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Banking%20Program%20Reporting%20Workbook%202021.xlsx?d=wbfef79fd28e0466697b9ee4ee94db453&csf=1&web=1&e=eOByeh
mailto:DBE@ncdot.gov
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Job%20Aid_how%20to%20use%20the%20banking%20spreadsheet.docx?d=w4ceb44b10d4748f78c712400862780a5&csf=1&web=1&e=AyzhGQ
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Job%20Aid_how%20to%20use%20the%20banking%20spreadsheet.docx?d=w4ceb44b10d4748f78c712400862780a5&csf=1&web=1&e=AyzhGQ
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Letter%20of%20Intent%20to%20Perform%20as%20Subcontractor.doc?d=w805be01c15e745f7994bc27bd19c2c0e&csf=1&web=1&e=Brzh2b
https://connect.ncdot.gov/resources/Specifications/DivOpsMaintResources/Division%20Letting%20Administration%20User%20Guide.pdf
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/08-10-2020%20Memo%20to%20DEs_Contract%20Goal%20Compliance%20Committees%20-%20Division%20Lettings.pdf?csf=1&web=1&e=p4OuKi
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The Bid Review Committee is responsible for reviewing bid documents and all bids in comparison with 

the Engineer’s Estimate to determine whether the contract should be awarded.  In accordance with 

Department policy the bid should not be more than 10% above the Engineer’s Estimate. There is no set 

amount for being lower than the Engineer’s Estimate; however, if the bid is 15% lower, a review should 

be done to ensure that nothing was missed.  In either case, the Bid Review Committee should 

thoroughly review all bids, the Engineer’s Estimate and any documentation provided by the estimator 

to determine whether the project should be awarded.  Below are a few items to consider when 

performing the bid review. 

 

Note: If the low bid comes in higher than what was requested for construction authorization (i.e. 

Engineer’s Estimate + 10%), and is proposed to be awarded, the Bid Review Chair should check with 

the Division of Planning and Programming to ensure funds are available.   

 

•  Range of bids:  Review the overall range of the bids to see if all bidders were significantly above 

or below the Engineer’s Estimate.  A contractor may aggressively pursue particular contracts 

and may bid those contracts lower in order to secure the work. 

•  Number of bidders:  Contracts that receive a large number of bidders typically see lower bids 

than those with less bidders.  This could indicate increased interest and competition among 

bidders for a project and could bring in bids that are lower than historical based data indicates. 

•  Items driving overage/underage:  If all bidders are well above or below the Engineer’s Estimate, 

review the bids tabs to see if any one particular item or group of items is driving the overage or 

underage.  If a group of items appear to be consistently low among bidders, the bidders may 

have all had a low quote from a subcontractor or material supplier. 

•  Market conditions:  Bids can be driven by market conditions.  If there are fewer contracts to bid 

and less opportunities for contractors to secure work, they may reduce overhead and profit 

margins in order to keep crews and equipment working. 

•  Bid errors:  The contractor has 48 hours to contact NCDOT if an error has been made in their 

bid.  It is the responsibility of the contractor to notify NCDOT of a bid error. 

 

The Bid Review Committee’s recommendation should be well documented on the Bid Review Form 

(BR-1) prior to committee members signing. The Bid Review Committee may recommend rejecting all 

bids in accordance with the Standard Specifications and re-advertise if warranted.  Project 

recommendations by the Bid Review Committee should be presented to the Division Engineer for the 

decision to award or reject as the Department official. 
 

The top half of the Bid Review Form (BR-1) should be completed prior to presentation to the Bid Review 

Committee.   All documentation that the Bid Review Committee depends on to base the award decision 

should be compiled to include but not limit to: Award Task List, Item C, Bid Tabs, Bid Download Report, 

https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/BR-1%202021.doc?d=w8c5b78c1641e4bac9b5bc87872ad6862&csf=1&web=1&e=adejUC
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/BR-1%202021.doc?d=w8c5b78c1641e4bac9b5bc87872ad6862&csf=1&web=1&e=adejUC
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/BR-1%202021.doc?d=w8c5b78c1641e4bac9b5bc87872ad6862&csf=1&web=1&e=adejUC
https://ncconnect.sharepoint.com/:x:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Award%20Task%20List.xlsx?d=w0d6780c93bb64280be3cc88d968435b7&csf=1&web=1&e=JSnsj9
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Bid Error Report and the Estimate versus Low Bid Report.  On projects where MBE/WBE/DBE goals are 

met, Letters of Intent should be received from low bidder prior to presentation to the Bid Review 

Committee.   In the event the bidder exceeds the advertised goals on the MBE/WBE/DBE Listing, they 

are only required to submit Letters of Intent for subcontractors whom they wish to count toward 

meeting the advertised goal.  Letters of Intent may contain more participation than originally submitted 

on the MBE/WBE/DBE Listing for a particular subcontractor but may not contain less. 
 

Per the August 10, 2020 memo from the Chief Engineer, the Good Faith Effort Review Committee 

includes the Division Construction Engineer (Chair), Division Project Team Lead, Division Maintenance 

Engineer, Division Project Development Engineer and an Office of Civil Rights Representative.   

 

When the DBE or combined MBE/WBE goal is not met, the low bidder must submit Letters of Intent for 

participation shown on the MBE/WBE/DBE Listing (if any) and documentation of a Good Faith Effort 

toward meeting the goal.  Divisions should ensure good faith effort submissions are submitted timely 

in accordance with the contract provisions. Submissions delivered in person or by mail to Divisions 

should be date and time-stamped and logged to evidence compliance with time requirements. Good 

faith effort email submissions should be retained as evidence documentation is received timely.  In 

addition, a list of projects of which a good faith effort was performed should be maintained in a central 

division list for easy retrieval.   

Documentation of a Good Faith Effort must thoroughly address Items (A) through (I) under the heading 

“Consideration of a Good Faith Effort for Projects with MBE/WBE/DBE Goals More Than Zero” in the 

Minority and Women Businesses or the Disadvantaged Business Enterprise Provisions included in the 

proposal (SP01-G062 – Federal; SP01-G067 – State).  Use of the Good Faith Effort Worksheet to 

document the review of good faith effort submissions. The Good Faith Effort Worksheet should be 

completed, signed and dated by all participating committee members (signatures should be in the 

Committee Member column for each member along with their vote). Justification should be 

documented for all criteria with sufficient level of detail.   

Bidders are not allowed to submit additional participation post-bid in an attempt to meet the 

advertised goal and avoid submission of Good Faith Effort documentation.   

 

If the contractor is found in good faith, a Goal Confirmation Letter is sent to the contractor noting the 

new goal for the contract and any noted items during the good faith review, especially on criteria that 

was not satisfactory, and the listing of the committed subcontractors to meet the new goal. Committed 

Subcontractors listed on the Goal Confirmation Letter should be the ones for which a Letter of Intent 

was received.   

 

If the contractor was not found in good faith, the contractor may appeal the determination by 

electronically providing written notification to the Chairperson (Division Construction Engineer) within 

https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/08-10-2020%20Memo%20to%20DEs_Contract%20Goal%20Compliance%20Committees%20-%20Division%20Lettings.pdf?csf=1&web=1&e=hJN0XU
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Good%20Faith%20Effort%20Worksheet%20Rev%202021.doc?d=wfc312c747013434c8ee5c6458292c42f&csf=1&web=1&e=j4Ggin
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Goal%20Confirmation%20Letter%20(central).docx?d=we2e8901c24514cb89c277a3b63dc3dc3&csf=1&web=1&e=wqOvhO
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Letter%20of%20Intent%20to%20Perform%20as%20Subcontractor.doc?d=w805be01c15e745f7994bc27bd19c2c0e&csf=1&web=1&e=Brzh2b
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two business days of verbal notification of the determination that they did not perform a good faith 

effort. (Sample letter of a non-good faith).  Good Faith Effort Appeals for Division Let Contracts will be 

handled by the Central Let Good Faith Effort Appeals Committee.  The Chairperson will forward the 

contractor’s appeal to the State Contract Officer.  The Division Engineer will be a non-voting member 

of the Appeals Committee.  

 

A list of Good Faith Efforts performed including the let date, contract number and decision should be 

maintained along with the Good Faith Effort worksheet for each project.   

 

Delay in Award  

In accordance with Section 103-4(A) of the Standard Specifications, where award is to be made, the 

notice of award will be issued within 60 days after the opening of bids.  On rare occasions, the 

Department intends to make an award but is not able to do so within 60 days after the opening of bids.  

In this case, prior to the expiration of the 60 days allowed by the Standard Specifications, a written 

request should be made to the low bidder asking them to extend their bid (and bid bond if applicable) 

for an additional 30 days.  A written response from the bidder should be requested. 

 

Award and Execution 

Following award of the contract by the Division Bid Review Committee, the Award Letter (see example) 

& Goal Confirmation Letter (see example) should be issued to the Contractor.   The Award Letter and 

Goal Confirmation Letter may be distributed by email or US mail.  Award Letter and Bid Tabulation 

should be posted to the Connect NCDOT website within three business days. 
 

Post-award, the successful bidder must provide payment and performance bonds (if required) and a 

current certificate of insurance prior to execution of the contract.  Per Section 107 of the Standard 

Specifications, the Contractor shall furnish the Department an ACORD form certificate of insurance 

evidencing commercial general liability with a limit for bodily injury and property damage in the 

amount of $5,000,000 per occurrence and general aggregate. Here is an example of the ACORD form 

showing how to meet the $5 million insurance requirement. Verify that bonds have been properly 

executed, including all signatures, seals, etc.; that the surety company is licensed to conduct business 

in North Carolina; that the correct form has been used based on the contractor’s business organization; 

and that the Power of Attorney is attached. 
 

Execute in Trns*port (see Letting Administration User Guide), distribute executed contracts and upload 

a copy of the executed contract and plans to the Construction Projects Team Site.  Note:  NCDOT 

printing services is an available resource to have copies made & distributed.  

mailto:dot.printingservices@ncdot.gov  

 

https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Non%20GoodFaith%20Letter_template.doc?d=w74166f2967374d72a3f33b3e8846dcd8&csf=1&web=1&e=o3EIkV
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Award%20Letter.pdf?csf=1&web=1&e=Df1f1N
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Goal%20Confirmation%20Letter%20(central).docx?d=we2e8901c24514cb89c277a3b63dc3dc3&csf=1&web=1&e=nyRHbd
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Certificate%20of%20Insurance%20Evaluation.pdf?csf=1&web=1&e=7a2tfa
https://connect.ncdot.gov/site/construction/Pages/default.aspx
mailto:dot.printingservices@ncdot.gov


25 
 
 

Note: Only for contracts administered in HiCAMS are to have documents uploaded into the 

Construction Team Site (i.e. Award Letter, Goal Confirmation Letter, Executed Contract, etc).  For 

contracts not administered in HiCAMS, package and send to the unit administering the contract and 

keep a copy in the Division Office for audit purposes.  

 

Document Management (Construction SharePoint Team Site) 

A Construction Team site should be requested prior to the letting at  

https://connect.ncdot.gov/site/construction/Lists/Division%20Letting/By%20Division.aspx  (see flow 

chart example for the Construction Team Site Plans Upload Process) 

 

Assistance on the SharePoint sites can be found at the SharePoint Help site at:  

https://connect.ncdot.gov/help/SharePoint-Training/Pages/default.aspx 

 

The following documents must be uploaded to the appropriate folders on the Connect NCDOT 

Construction Projects site:  https://connect.ncdot.gov/site/Construction/Pages/default.aspx  

 

Construction Projects\DX#####\Contract Documents\Contract 

• Executed Contract (consisting of the following): 

o Contract Cover 

o Original Proposal & Bid Forms (including addendums) 

o Contract Execution Sheet (NCDOT) 

o Contract Item Sheet (from TRNS*PORT) 

o Letters of Intent 

o Payment & Performance Bonds 

o Certificate of Insurance 

o Non-Collusion, Debarment and Gift Ban Certification 

 

Construction Projects\DX#####\Contract Documents\General 

• Notification of Award Letter (example) 

• Goal Confirmation Letter (example) 

• Execution Letter 

• Forms for Bid Review (BR-1), Item C and Good Faith Effort Worksheet 

 

Construction Projects\DX#####\Plans\(Roadway or Structures) 

• Final Construction Plans 

• Upload Individual DocuSigned plans to the Individual folder 

• Upload Combined plans to both Roadway and Structure folders 

  

https://connect.ncdot.gov/site/construction/Lists/Division%20Letting/By%20Division.aspx
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Plans%20Upload%20to%20Construction%20Team%20Site.pdf?csf=1&web=1&e=U9LsO8
https://connect.ncdot.gov/help/SharePoint-Training/Pages/default.aspx
https://connect.ncdot.gov/site/Construction/Pages/default.aspx
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Letter%20of%20Intent%20to%20Perform%20as%20Subcontractor.doc?d=w805be01c15e745f7994bc27bd19c2c0e&csf=1&web=1&e=DEwFBg
https://connect.ncdot.gov/letting/Pages/Central-Letting-Forms.aspx
https://ncconnect.sharepoint.com/:b:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Award%20Letter.pdf?csf=1&web=1&e=Df1f1N
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Goal%20Confirmation%20Letter%20(central).docx?d=we2e8901c24514cb89c277a3b63dc3dc3&csf=1&web=1&e=nyRHbd
https://ncconnect.sharepoint.com/:w:/r/sites/DOHPrelimEng/Shared%20Documents/Division%20Let%20Guidance%20Memos/Execution%20Letter_template.docx?d=w4f499d7484d540368ccef25326015535&csf=1&web=1&e=nQgMpZ
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Construction Revisions 

During the life of a project, construction revisions may be necessary.  For Division Let projects, the 

Project Manager is responsible for initiating the Construction Revision letter.  Guidance can be found 

at  

https://connect.ncdot.gov/projects/Project-Management/Documents/PDN%20Post-

Letting%20Guidance.pdf.   

 

Once the plan sheets have been revised, approved and uploaded to the Preconstruction site, the 

Division Proposals Engineer will move the plan sheets and the construction revision letter to the 

appropriate folder on the Construction SharePoint site.  The Division Proposal Engineer should verify 

the revised sheets follow the construction revision naming convention.  Example naming convention 

include where xxx is the revision number: 

• 100_050_I4400BB_RDY_TYP-009_Rxxx 

• 280_039_I4400C_ut_rdy08_UC08_psh_Rxxx 

 

Construction Revisions should be processed when received as to not negatively affect the construction 

schedule.  The Division Proposal Engineer should follow the following steps: 

• Place the Construction Revision letter in the Revision folder and email to the appropriate 

parties 

• Voided sheets need to be marked and moved to Voided Sheets folder 

• Replacement individual sheets should be placed in the Individual Sheets folder 

• The Convenience PDF should be rebuilt and replaced in the Roadway and Structure folder 

• Mail or courier any hard copies to the appropriate Resident Engineer 

 

 

https://connect.ncdot.gov/projects/Project-Management/Documents/PDN%20Post-Letting%20Guidance.pdf
https://connect.ncdot.gov/projects/Project-Management/Documents/PDN%20Post-Letting%20Guidance.pdf

